
 

2001 The MITRE Corporation.  All rights reserved. 

 

MP 01W0000154 

MITRE PRODUCT  

Research and Development Maturity 
Assessment Guide 
With Examples from Traffic Flow Management 

July 2001 

Ved Sud 
 

 
 

This is the copyright work of The MITRE Corporation and was produced for the U.S. Government under 
Contract Number DTFA01-01-C-00001 and is subject to Federal Aviation Administration Acquisition 
Management System Clause 3.5-13, Rights in Data-General, Alt. III and Alt. IV (Oct., 1996).  No other use 
other than that granted to the U.S. Government, or to those acting on behalf of the U.S. Government, 
under that Clause is authorized without the express written permission of The MITRE Corporation.  For 
further information, please contact The MITRE Corporation, Contracts Office, 7515 Colshire Drive, 
McLean, VA 22102-7508, (703) 883-6000. 

  

2001 The MITRE Corporation 

 
Center for Advanced Aviation System Development 
McLean, Virginia 
 



 

2001 The MITRE Corporation.  All rights reserved. 



 

 

2001 The MITRE Corporation.  All rights reserved. 

MP 01W0000154 

MITRE PRODUCT  

Research and Development Maturity 
Assessment Guide 
With Examples from Traffic Flow Management 

July 2001 

Ved Sud 
 

 
 

Sponsor: FAA Contract No.: DTFA01-01-C-00001 
Dept. No.: F045 Project No.: 02011308-4B 
     
   
 
 This document has been approved for public release. 

2001 The MITRE Corporation 

 
Center for Advanced Aviation System Development 
McLean, Virginia 



 

 

ii 

2001 The MITRE Corporation.  All rights reserved. 

 

 

  

MITRE Department  
and Project Approval: 

 

 Anthony G. Chambliss 
Program Manager 
TFM Decision Support System Evolution 

  

  

  



 

 

iii 

2001 The MITRE Corporation.  All rights reserved. 

Abstract 

This paper discusses the four-phased management process for R&D used by the Federal 
Aviation Administration’s (FAA's) Traffic Flow Management (TFM) Integrated Product 
Team (IPT).  It describes these phases at a high level, illustrating the typical activities 
associated with each phase.  The paper also discusses the Readiness Levels model that is 
currently being considered in the FAA's Free Flight Office to manage research.  The paper 
discusses relationship of the readiness level model to the four-phase approach.  The paper 
then moves on to the more important question: how does the FAA determine whether the 
research activity is ready to move on from one phase to the next and when is it mature 
enough to be implemented as part of the operational system.  Suggested sets of 
outcomes/outputs important for transitioning between each phase are shown.  The paper 
provides guidelines to researchers and managers in preparing for the eventual decision points 
that are expected.  The paper does not describe the specifics of research on any particular 
capability, however it does provide a few examples to illustrate the use of the guidelines 
proposed.   

KEYWORDS: Research and Development (R&D), Concept Exploration (CE), Concept 
Development (CD), Prototype Development (PD), Full Scale Development (FSD), Readiness 
Levels–Technical Readiness Level (TRL) and Implementation Readiness Level (IRL), 
Maturity Assessment 
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Section 1 

Introduction 

Research and Development (R&D) are fundamental activities facilitating creation of new 
concepts, capabilities, and products in any venture.  This is particularly true in air traffic 
management.  R&D programs and activities create and provide the flow of new ideas and 
concepts into the development stream leading to capabilities, tools, and procedures that 
improve daily operations in air traffic services.   

R&D are inherently difficult to manage both in terms of the products and the timing.  The 
goals are often defined to be open-ended and changing as new facts are gathered along the 
way, particularly in the early stages of research.  In general, research requires plenty of 
leeway to allow the exploration of new ideas or concept paths without excessive time or 
financial constraints that may hinder the "free" thinking.  A flexible management process is 
needed in the early stages of research.  However, as research matures and progresses into the 
development stages, more discipline is needed, as more stakeholders (testers, end users, 
trainers, maintainers, etc.) become involved in the maturity process.   

To help organize and manage this difficult and evolving process, the FAA has developed 
a four-phased management process for R&D in the Traffic Flow Management (TFM) 
domain. This paper describes these phases at a high level, illustrating the typical activities 
associated with each phase.   More recently, the FAA is also considering using Technical 
Readiness Levels and Implementation Readiness Levels to manage research.  The paper 
discusses the readiness level approach and its relationship to the four-phase approach. 

The paper then moves on to the more important question: how does the FAA determine 
whether the research activity is ready to move on from one phase to the next and when is it 
mature enough to be implemented as part of the operational system.  Suggested sets of 
outcomes/outputs important for transitioning between each phase are shown. 

The intent of the paper is mainly to describe the process and provide guidelines for 
maturity assessment.  Each R&D program is unique; therefore, this paper provides guidelines 
(as opposed to hard and fast rules) to researchers and managers in preparing for the eventual 
decision points that are expected.  It is not intended that researchers and managers follow the 
process exactly.  Rather, it is intended to provide guidelines that will help them tailor the 
process to the needs of their specific research and situation and guide them in the phase 
transition decisions.  The paper is not intended to describe the specifics of research on any 
particular capability, however it does provide a few specific examples to illustrate the use of 
the guidelines proposed.   
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Section 2 

The Four Phases for Research and Development 

Figure 1 shows the process flow for R&D through the four-phase structure.  The R&D 
phases are Concept Exploration (CE), Concept Development (CD), Prototype Development 
(PD), and Full Scale Development (FSD).   
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Figure 1. The Four Phased Research and Development process with Incremental 
Implementation of Capabilities   

2.1 Concept Exploration   
Research starts with an idea or concept that needs further exploration.  This initial stage 

of research is called the Concept Exploration phase.  Generally, a needs document exists or is 
created even before the research begins.  The concept requiring exploration is intended to 
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satisfy the requirements outlined in the needs document.  In this phase the initial ideas 
germinate and take on recognizable unique characteristics as a capability or set of 
capabilities (early operational concept assuming some level of new capabilities and 
procedures).  Amorphous, initial ideas and concepts are clarified, either with or without the 
aid of some initial, front-of-the-panel lab prototype.  When research deals with decision 
support tools, a straw man operational concept on its use may also be generated.  When user 
interaction is involved in the operational concept, feedback from the user community may be 
needed on the initial concept and thus feedback from the FAA or the user community is 
gathered.  When the potential for adding value and/or benefit in terms of the mission need is 
identified, the concept is selected for further development and R&D proceeds to the Concept 
Development phase. This decision is usually a stakeholder group decision within the FAA.   

2.2 Concept Development   
The Concept Development phase has the purpose of further developing the idea or 

capability and demonstrating its potential operational application and benefit.  During CD, a 
specific approach is developed to further refine requirements, develop functional 
specifications and performance criteria for the system, and evaluate alternatives.  In this 
phase the effort is put into clearly developing the details of the concept.  The target 
architecture and environment are also defined during CD.  Lab prototypes, also called 
"Concept Development" or "Concept Evaluation" prototypes may be built and exercised to 
evaluate states and modes of operation and operational utility.  The concept (and prototype, if 
built) is also explicitly exposed to operational field personnel and their suggestions are 
received and reviewed.  The feedback is used to further enhance the concept or prototype.  It 
is much easier, quicker, and less expensive to enhance the CD prototype and incorporate 
operational feedback at this stage than wait for it to be done later with the PD prototype in 
the PD phase or the full scale system in the FSD phase.  A more detailed operational concept 
is also prepared, taking into consideration the users interactions with it.   

2.3 Prototype Development   
The Prototype Development phase takes the capabilities developed in CD phase and 

gives them a physical manifestation in the form of a prototype that can be considered a first 
article or beta version of the final system.  This prototype is also sometimes called the 
operational prototype to distinguish it from the Concept Development prototype.  It is used to 
"shake out the bugs" in the hardware and software, assess the performance of the system, and 
check out the final computer human interface.  It is also used to develop the operational 
procedures that will be used when the capability is implemented.  From a philosophical point 
of view, the line separating CD from PD can be fine.  The distinction has been made that 
although concepts are demonstrated in CD they are really tested operationally and 
performance issues addressed only during PD.  The PD phase becomes more significant 
when the operational concept involves time critical decisions and actions.  Under these 
circumstances, requirements for ease of use and system responsiveness may change 
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significantly in PD from what they were in CD.  During both CD and PD there is a focus on 
testing and evaluation (testing implies stable requirements, while evaluation allows that the 
requirements are still in flux).  It is important to recognize that the purpose and scope of the 
evaluation varies with the phase.  In CD evaluation addresses specific functional 
requirements and performance standards; tradeoffs may be performed.  In PD evaluation is 
done both to stress the system and verify performance, and to assure user acceptance.  In an 
era of tight budgetary constraints, by the time a concept is selected for PD, only questions of 
performance and scale-up should prevent it from being deployed in FSD.   

Depending on the complexity of the concept, the degree to which operations are changed, 
and the time critical nature of the operations being affected, the need for and type of 
prototype can differ.  In cases where added complexity and performance issues are expected, 
the prototype might need to be independent from the full-scale capability in order to allow 
for rapid modification if necessary.  While for other more straightforward concepts, the 
prototype maybe intended as an early model to evolve into the full-scale capability.  Thirdly, 
concepts completing the CD phase with minimal potential for requirements change, might 
substitute the PD phase with an early operational assessment of the full scale development 
system.   

2.4 Full Scale Development 
In the Full Scale Development phase the final product is made robust and its performance 

is verified to be operationally acceptable.  It is then implemented at a particular site or series 
of sites.  All the FSD activities are geared more towards implementing the capabilities: 
adapting to the site, installation, training, operational testing, finalizing the procedures, etc.  
One could say that there is no longer much research to be done at this stage.  If any, it is 
more a case of applied research to ensure an operationally integrated and usable capability.  
The use of the fielded capability, however, may trigger additional offshoot research in the 
same or related areas.   
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Section 3 

Research and Development Readiness Levels 

The Readiness Level model is another model for managing R&D.  The Readiness Level 
model consists of two scales: Technical Readiness Level (TRL) and Implementation 
Readiness Level (IRL).  Use of this model is also being considered within the FAA.  This 
model is an adaptation of the Technical Readiness Levels that have been in use at National 
Aeronautics and Space Administration (NASA) for managing research activities.  To 
incorporate the management of the Development and Implementation aspects that naturally 
follow the pure research activities, an Implementation Readiness scale has also been 
incorporated.  The model is particularly useful when research is being done by an 
independent entity and will eventually need to be incorporated within the FAA's operational 
system.  The Readiness Level model showing the technology and implementation readiness 
levels and their inter-relationships is shown in Figure 2.  The levels in both scales rise with 
increasing readiness for eventual operational deployment of the capability.  The wide arrows 
between the two scales show some correspondence between the TRL and IRL levels.  For 
instance, to achieve an IRL of 4, a concept needs to already have achieved a TRL of 6.  The 
width of the base of the arrow spanning the TRLs 4 to 6 and pointing to IRL 4 indicates that 
coordination activities between the research organization and the FAA need to occur starting 
at TRL 4 and continuing through TRL6 for a successful transition to IRL 4.  In other words, 
the research organization and the FAA must overlap their activities in the TRL 4 through 6 
timeframe.   
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Figure 2. Technology and Implementation Readiness and their Inter-relationships 

 



 
 

4-1 

2001 The MITRE Corporation.  All rights reserved. 

Section 4 

Relationship between the Four Phases and the Readiness 
Levels 

The relationship between the CE/CD/PD/FSD phases and the readiness levels is depicted 
in Figure 3.  Although the figure depicts sharp demarcations for the four phases to the 
readiness levels, this relationship is somewhat fuzzy and often overlapping.  The CD to 
PD/FSD maturity is essentially the decision taken after an IRL level of 4 is achieved.  PD is 
an activity that may span from an IRL 5 to 6 and sometimes even partly into IRL 7.  For the 
purpose of clarity, the CE, CD, PD, FSD phases and terminology will be used in this paper 
although this graphic will allow for translation.   

TRL/IRL  and CE/CD/PD/FSD RelationshipTRL/IRL  and CE/CD/PD/FSD Relationship

9

8

7

6

5

4

3

2

1 IRL

TRL

Operate Implementation Capability

Qualify Implementation Capability

Develop Implementation Capability

Define Requirements
 & Transfer Technology
Develop Specific Operational/Maintenance
Plans & Procedures

Conduct Functional Demonstrations &
Operational Evaluations

Define Concept of Use within Target
Operational Environment

Define Target Timeframe, Infrastructure,
and Operational Environment

Describe Proposed Capability

System
Implementation

System/Subsystem
Evaluation

Research to 
Prove Feasibility

Technology
Development &
Demonstration

Basic Technology
Research

6

5

4

3

2

1

IRL

CE

CD

CE

CD

PD

FSD

OPS

 

Figure 3. Relationship Between the Four-Phase Model and the Readiness Level 
Model   
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Section 5 

Transition through the Research and Development Phases 

As can be seen from Figure 1, R&D is a continuous process.  The products from R&D 
activities flow into the field capabilities in an incremental manner.  For managing the R&D 
properly, it is important to transition through the phases in a clear and explicit manner.  
Although the capabilities could be eventually deployed in the field in a stand-alone fashion, 
if conditions warrant them, generally they will be implemented on the Operational 
Infrastructure.  For example, for the Traffic Flow Management domain, the capabilities 
would be incorporated into the Traffic Flow Management Infrastructure (TFMI).  The 
Enhanced Traffic Flow Management System (ETMS) is the current implementation of the 
TFMI.  The TFMI itself will be evolving with time.  The target platform is discussed further 
in the next section.   

5.1 Concept Exploration to Concept Development Transition   
A research activity in the CE phase might show promising results on certain capabilities 

to warrant further development.  These capabilities are then transitioned to the CD phase 
while concept exploration continues with the remaining capabilities.  The transition between 
the CE and CD phases is based on satisfactory completion of three broad sets of activities:   

• Create Operational Concepts 

There should be a clear definition of the problem being addressed and a description of 
the concept.  An operational needs document should either exist or be created at this 
stage.  Other things that could be relevant at this stage are a look at current products 
or capabilities that have similar functions, and some distinction of the differences in 
operational need being addressed with the new product that are not being addressed 
otherwise.  There should also be an assessment of interdependencies and relationships 
to the other products.   

• Start Costs/Benefits Analysis 

An initial description and a preliminary estimate of the benefits of the capability 
should be made.  Other things that may be useful to consider at this time would be an 
initial Life Cycle Schedule, an initial Life Cycle Cost Estimate and if it makes sense, 
an initial outline of approach to Integrated Logistics and Support.   

• CE Wrap Up and Transition 

A list of the open issues that need to be further researched should be documented.  
Also identified risks should be captured.  A CD Phase plan should be generated and 
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should have details on broad functional requirements and any operational evaluations 
planned with the associated entrance/exit criteria.   

A decision to move on from the CE to the CD phase should be made collectively with the 
research and the sponsoring organizations, after considering the above guidelines.  At that 
time the research organization should present the analysis and documentation relating to the 
exit guidelines.  The resulting decision could be to proceed with CD, terminate the research, 
merge it with another capability, or re-scope it.   

If the decision is made to proceed with CD, the analysis and documents used for the 
assessment should be retained, as they will need to be reexamined and perhaps updated for 
the next decision point.   

5.2 Concept Development to Prototype Development Transition   
The decision to move the capability from the CD to the PD phase is more involved and 

complex.  Figure 4 depicts the process for this decision.   
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Figure 4. CD to PD/FSD Decision Process Activities   
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The operational needs for the capability should have been documented in the CE stage.  
Early in the CD stage, the functional capabilities are clearly and concisely documented and 
one of the necessary tasks is to verify that they satisfy the operational need(s).  To do this 
one needs to consider the nature of the capability itself.  Is it something simple and 
straightforward enough that one can readily tell how it will behave in actual operations?  If 
this is the case, then no field evaluations may be necessary and one may directly move on to 
the maturity assessment decision.  If the capability is not a simple one, the researcher will 
probably need to develop a prototype and plan to conduct evaluations.  The evaluations 
should focus on the validation of the operational concept and the operational assessment in 
terms of the operational utility as well as user acceptability.  CD Evaluations will involve a 
certain amount of preparation activities.  These may be the preparation of training materials, 
preparation of operational scenarios, perhaps questionnaires for the pre and post evaluation 
steps, and the conduct of training.  The questionnaires will help clarify the information that is 
being sought from the evaluation activity.  An example in the TFM domain is the CD 
evaluations that are currently being conducting for the Collaborative Routing Coordination 
Tools (CRCT) rerouting capabilities.  One of the evaluation aspects introduced is the 
questionnaire tied to the TFM Capabilities Acceptability Rating Scale (TCARS).  The 
questionnaire and scale are based on the Controller Acceptability Rating Scale1 (CARS) 
which has been successfully used in assessing user acceptability in other Free Flight 
programs.  TCARS is a technique that provides some rigor to the evaluation process.   

Once the evaluations are conducted, the results are examined and assessed.  The outcome 
may be that the capability is not acceptable and that further development and refinement is 
necessary, i.e., CD needs to continue.  The outcome could also be that the capability is either 
redundant or does not satisfy the need and the research needs to be modified or terminated.  
A third possible outcome could be that the capability is useful and satisfies the need but some 
minor refinement or tweaking must be done prior to proceeding.  Finally, it could be that the 
capability is useful in its current state.  Even so, the decision to move on to the next phase 
should be a formal one and explicitly made.  As shown in Figure 4, all the materials needed 
for the decision are assembled and the decision is made in a joint session with the researchers 
and the sponsors.  Sometimes other stakeholders, like the airline users, may be involved if 
deemed necessary.   

Some of the other factors that weigh into the maturity decision are:   

• Affordability 

• Performance 

• Evolution Opportunities 

• Urgency or Intensity of need of capability for operations (Potential benefits)   
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In the TFM domain for example, affordability and urgency of the need to apply it to the 
resolve operational issues were key factors in the decision in mid 2000 to transition some 
CRCT concepts from CD on to implementation on the ETMS.  It was obvious that the Flow 
Constrained Area capability was mature at that point and should transition, whereas the 
rerouting capability needed additional user involvement and evaluations.   

A concept is generally ready to move from CD to PD when it is clearly defined, the 
operational requirements are documented and evaluated under laboratory conditions, 
performance metrics have been established, and the cost benefits analysis indicates that 
development and implementation of the concept will have a positive return.  The activities 
that should be completed for the CD to PD maturity assessment decision are the following:   

• Update Operational Concepts/Requirements 

An operational needs document should have been created in the CE stage.  This 
document should be reviewed for currency and relevancy.  Once this is done and 
approval is gained, this is now the operational requirements document.  This 
document is the baseline with which the capabilities being accomplished will be 
evaluated in deciding how well the capabilities are covering the stated needs.  There 
should also be an updated and approved operational concept description document.   

• Generate Specifications, Models/Algorithms   

Functional requirements should be completely documented and approved prior to the 
transition decision.  Sometimes these are documented as System Level Specifications 
(also called "A" Level Specification).  Specific algorithms and modeling assumptions 
maybe critical to the definition of the concept.  If so, these should be clearly 
documented.  If a prototype was developed for evaluating the concept, the code 
should be well commented and documented, such that it can be used for 
understanding the function, in case the details are not clear from the Functional or the 
Algorithmic Specifications.   

• Review/Revise Costs/Benefits Analysis   

The description and estimate of the benefits of the capability should be revised during 
this stage, incorporating information gained.  Other things that may be useful to 
consider at this time would be a revised Life Cycle Schedule, a better Life Cycle Cost 
Estimate and an initial approach to the Integrated Logistics and Support.   

• CD Wrap Up and Transition   

An update to the issues from the CE stage should be done, documenting the 
resolution for those that have been resolved.  A revised list of the still open issues that 
need to be further analyzed or researched should be documented.  The remaining 
identified risks should also be captured.  A PD Phase plan should be generated which 
should have details on planned field evaluations with associated entrance/exit criteria.   
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5.3 Prototype Development to Full Scale Development Transition   
Typically, if a prototype has not been built in the CD stage, the PD phase will involve 

building the prototype and conducting the evaluations described for the CD stage.  If one had 
been built, the prototype is now made robust or rebuilt if necessary and made ready for field 
implementation in the FSD stage.  This is now a full fidelity prototype.  The prototype may 
actually consist of a version of the operational infrastructure (a "test string") that now 
includes the CD capability being transitioned.  In unusual circumstances, the PD stage may 
be skipped and the capability implemented directly on the operational infrastructure.  This 
course of action is not recommended, unless it is obviously clear that the capability is very 
simple, that it can be turned off without affecting the rest of the system, and that it is easy to 
fall back to the pre-capability state of the system.  In transitioning from PD, it is important to 
have performance test results that demonstrate that the system adequately performs the task it 
was designed to do (i.e., meets all requirements).  Equally important are specifications that 
can be used for the development of production system.  The activities that should be 
completed for the PD to FSD stage transition are the following:   

• Update Operational Concepts/Requirements   

There may be an update made to the operational requirements document, if any of the 
operational needs have changed.  The operational concept description document must be 
updated also.   

• Update Functional Specifications 

The functional specifications should be updated as well as the system level specifications.  
Going into the FSD stage, the lower level specifications will also need to be created.  These 
provide the details for building the system to be fielded.   

• Updated Life Cycle Costs/Costs/Benefits Analysis   

The Cost Benefits Analysis should be refined incorporating the information gained in this 
stage.  Generally, there should be a much better estimate on the expected benefits.  There 
should be a revised life cycle schedule; a better, more definitive life cycle cost estimate and a 
revised integrated logistics and support plan.   

• Create Prototype Documents 

The prototype developed should have most of the following documents to support it.  
Description of first five documents can be found in the Data Item Descriptions for MIL-
STD-498:   

Software Requirements Specifications (SRS) 

System/Subsystem Specifications (SSS) 

Software Design Document (SDD) 
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Software Test Report (STR) 

Software User Manual (SUM) 

Prototype Operational Evaluation Report 

Prototype Algorithms (as Implemented)/Code 

• Create Acquisition Documents/FSD Transition Plan  

The following documents may need to be created to transition on to FSD.   

The Investment Analysis Report 

Acquisition Program Baseline 

Acquisition Strategy Plan 

Integrated Program Plan 

Issues and Risks Identification and Resolution Report 

FSD Phase Plan 

Table 5 summarizes the guideline activities and documents for all the phase transitions.   
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Table 5. Guideline Activities/Documents for Research and Development Phase Transition 

Concept Exploration (CE) to 
Concept Development (CD) 

Transition 

Concept Development (CD) to 
Prototype Development (PD) 

Transition 

Prototype Development (PD) to 
Full Scale Development (FSD) 

Transition 
• Create Operational Concepts/Requirements 

Problem Definition/Clarification 
Description of Concept 
Initial Operational Needs Document 
Operational Concept - Strawman 

• Start Costs/Benefits Analysis 
Initial Description of Benefits 
Benefits Estimate - Preliminary 
Life Cycle Schedule - Initial 
Life Cycle Cost Estimate (ROM) 
Integrated Logistics and Support (Initial Outline) 

• CE Wrap Up and Transition 
List of the open issues  
Identified risks 
CD Phase Plan  
 

• Update Operational Concepts/Requirements 
Operational Requirements - Baselined 
Operational Concept - Updated 

• Generate Specifications,  Create 
Prototype/Models/Algorithms 

Functional Specifications 
Draft System Level Specifications 
Models (if applicable) 
Algorithms (if applicable - documented) 

• Review/Revise Costs/Benefits Analysis 
Benefits Estimate - Detailed 
Life Cycle Schedule - Draft 
Life Cycle Cost Estimate - Budget 
Integrated Logistics and Support - Initial  

• CD Wrap Up and Transition 
List of the open issues  
Identified risks/Resolution 
PD Phase Plan 

 
 

• Update Operational Concepts/Requirements 
Updated Operational Requirements Document 
Updated Operational Concept Description Document  

• Update Functional Specifications 
Updated Functional Specifications 
System Level Specifications 
Lower level specifications may also be needed 

• Update Life Cycle Costs and Costs/Benefits Analysis 
Benefits Estimate - Refined 
Life Cycle Schedule Revised 
Definitive Life Cycle Cost Estimate  
Integrated Logistics and Support Program - Revised   

• Create Prototype Documents 
Software Requirements Specifications (SRS) 
System/Subsystem Specifications (SSS) 
Software Design Document (SDD) 
Software Test Report (STR) 
Software User Manual (SUM) 
Prototype Operational Evaluation Report 
Prototype Algorithms (as Implemented)/Code 

• Create Acquisition Documents/ FSD Transition Plan.  
The Investment Analysis Report 
Acquisition Program Baseline 
Acquisition Strategy Plan 
Integrated Program Plan 
Issues and Risks Identification and Resolution Report 
FSD Phase Plan 
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Section 6 

Suggested Post Assessment Activities for Implementation 

Once the Maturity Assessment Decision has been made for the transition to FSD, there 
are several other tasks that need to be done to prepare for a successful implementation 
period.  If it has not already been accomplished by this stage, one of the first activities is 
completing the determination of the target system on which the capability will be 
implemented.  It is quite common to have this activity start way before in the CD stage.  In 
fact, this can also be considered an indirect factor in the maturity assessment decision.  The 
choice may be to implement it on the existing operational system infrastructure.  An option 
may be to implement it as a stand-alone system that may or may not interface with the 
operational system.  Another option may be to implement it on an existing stand-alone 
system.  This is an overall systems engineering activity and will need to consider various 
factors like development and implementation costs, system life cycle costs, system 
performance, implementation time-scale and the urgency for the capability, etc.  These 
factors themselves involve activities to collect and analyze data and to conduct trade-off 
studies to formulate the information that is needed to drive the decisions.   

If the capability is to be implemented by an entity other than the research organization, a 
Technology Transfer activity will also have to be initiated.  An example of this activity is the 
technology transfer work that is currently ongoing with MITRE/CAASD transferring the 
CRCT capabilities to the Volpe National Transportation Systems Center.   
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Glossary 

CARS Controller Acceptability Rating Scale 
CD Concept Development 
CE Concept Exploration 
CRCT Collaborative Routing Coordination Tools 
ETMS Enhanced Traffic Flow Management System  
FAA Federal Aviation Administration 
FSD Full Scale Development 
IPT Integrated Product Team 
IRL Implementation Readiness Level 
NASA National Aeronautics and Space Administration 
PD Prototype Development 
R&D Research and Development 
RLM Readiness Level Model 
SDD Software Design Document 
SRS Software Requirements Specifications 
SSS System/Subsystem Specifications 
STR Software Test Report 
SUM Software User Manual 
TCARS TFM Capabilities Acceptability Rating Scale 
TFM Traffic Flow Management 
TFMI Traffic Flow Management Infrastructure 
TRL Technical Readiness Level 
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